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Summary of Program Implementation

OEHS provides EPA with a PWSS/SRF update at the mid-year and at the end of year to report on PWSS/SRF grant work
plan activities. Please refer to that update for the normal work plan status. This Supplemental Grant Funds Progress Activity Report
will update the status of the redirection activities.

These funds became available due to vacancies, frozen salaries, and under runs in other budget items from vacancies. The
Supplemental Work Plan will be used to further implement programs such as capacity development assessments for most, if not all,
community water systems throughout the state. Grants will be provided to water systems for planning projects, developing needs
assessments, construction design to close loans quicker, and source water protection. Contractors will be used to develop mapping
for water systems, training courses and certification program for water system management staff, water distribution operator, and
chief operator.

This Progress Report will address those one time supplemental grant activities approved by EPA in May 2007. During the
EPA April 2007 site visit, it was decided to withdraw the unexpended grant funds in the 4% set aside since they were not to be
included in the tracking of available set aside funds. None of the 2% set aside was to be used since there is very little balance left
over at the end of each fiscal year. Since the funding of the supplemental grant activities cross into both the 10% and 15% set
asides, each activity will be addressed and the financial status for each set aside will follow at the end of this report. Any significant
uncommitted funds will be redirected into different areas and will be requested in the next grant application.

Significant progress in expenditures has been made for the last two reporting periods. The table below summarizes the
progress made on commitments, obligations, and disbursements for redirected activities. The supplemental activities have resulted
in total commitments of $6,591,427, total obligated (contract or grant agreement) amount of $5,038,030 and a total disbursement
amount of $2,350,514 through June 2010. Obligated (under contract or grant agreement) funds not yet expended total $2,687,515.
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Appendix D
Committed/Obligated Redirection Summary Sheet
Balances as of 6-30-10 Budget Cumulative Obligated money
Amount *Committed **Obligated Disbursements ***Uncommited Unexpended
Activity F/15%
Preliminary Evaluation & Design Grants $ 2,033,240.00 $ 2,008,240.00 $ 1,765,240.00 $ (702,292.59) $ 25,000.00 $ 1,062,947.41
Activity A/15% & Activity B/10%
Capacity Development Technical Assistance
pactty P $ 1,100,000.00 $ 1,100,000.00 $ 194,040.00 $ (194,040.00) $ - s -
Activity A/15% & Activity B/10%
Lab Equipment
e S 500,000.00 $ 438,321.26 S 164,979.62 $ (164,979.62) S 61,678.74 S -
Activity K/15% & Activity L10%
Source Water Technical Assistance
$ 1,244,624.00 $ 1,244,624.00 $ 1,244,624.00 $ (70,235.00) $ - s 1,174,389.00
Activity B15% & Activity C10% GIS
Mapping (GPS) Grants
pping (GPS) S 422,831.16 $422,831.16 $422,831.16 $ (310,042.98) S - $112,788.18
Activity C15% & Activity D10%
AWOP Studies/Distribution Optimization
S 325,000.00 $134,176.00 $134,176.00 $ (134,176.00) S 190,824.00 $0.00
Activity E/10%
Source Water Security Enhancements Grants
S 200,000.00 $190,283.36 $141,187.36 S (96,187.36) S 9,716.64 $45,000.00
Activity E15% & F10%
Source Water Protection Mini Grants
S 765,200.00 $ 760,057.55 $ 678,057.55 S (462,034.03) S 5,142.45 S 216,023.52
Activity D15% wv
Utility Management Institute
4 & S 197,709.00 $ 197,709.00 $ 197,709.00 $ (144,441.89) S - S 53,267.11
Activity G10%
Operator Certification
S 121,145.00 $ 95,185.00 S 95,185.00 $ (72,085.00) S 25,960.00 $ 23,100.00
S 6,909,749.16 $ 6,591,427.33 $ 5,038,029.69 $ (2,350,514.47) $ 318,321.83 $ 2,687,515.22

*Commited: Includes recipient contracts that are certified and recipients with final contracts signed. $ 1,553,397.64
**Obligated: Final contracts signed.
***Uncommited: Includes recipient contracts not notified of the award and/or selected
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The 10% & 15% SRF Grant Expenditure chart shows the dramatic increase in spending as a result of the redirected activities
since the 2007 year. We expect the 2011 year to exceed 2010 spending as the redirected activities are in full motion.

10% & 15% SRF Grant Expenditures
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I. Activity F(15%): Preliminary Evaluation, Planning, and Project Design Grants

Il. Activity F(15%) Description: This activity will provide grant funds to small water systems to determine their needs and
expedite projects to the construction phase. This activity will offer technical assistance grants to private and public community
water systems for system assessment to:

Perform source water quantity and quality studies.

Drill exploratory wells determining source feasibility.

Test system water loss.

Perform other studies as needed.

Identify compliance issues via feasibility study.

Develop preliminary engineering reports for funding applications.
Prepare design plans and specifications.

Conduct income surveys.

I11. Outcomes/Benefits:

No. Planned Outcomes Outcome Status

1. | Projects funded and constructed more rapidly. Pr_eliminary engineering reports and funding of designs
will enable water systems to implement projects faster.

2. | Water systems returned to compliance. Returning systems to compliance is a factor in determining
the priority of the systems for grant funds.

3. | Water systems avoid future non-compliance. These grant funds will enable water systems to be eligible
for projects to meet future regulations.

4. | Water systems’ source and infrastructure needs better understood. The grant funds will help water systems understand their

needs by performing studies of their facilities.

IV. EPA Key Performance Activity Measures (PAMSs): There is no specific PAM except for the expenditure of grant funds
which will be reported at the end of this report.

V. Resources: This activity will use $1,305,947.41 from the 15% set aside unexpended funds over the next two year period. To-
date this activity has disbursed $702,292.59.
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V1. Schedules and Major Outputs:

No. Planned Outputs Output Status
1| All grants used effectively. g:zl Ig]lrsants will be for eligible projects and oversight provided by
Completed evaluation reports used for subsequent Completed reports will be required for each project and will be
2. | projects i i
Projects. used for subsequent construction projects.
3 Preliminary engineering reports completed for funding | preliminary engineering reports will be used for submitting 1JDC
+ | applications. funding applications for construction projects.
Design plans and specifications completed, expediting | Grant funds used for completion of design plans and
4, project funding and construction. spguflcatlons will aid in moving projects to construction
quickly.
Completed income surveys demonstrate disadvantaged Grants for incom_e surveys will have to pro_vid_e _Iegitir_nate
5. reasons why the income survey should be justified prior to

status.

awarding the grant.

Progress Report of Supplemental Grant Funds Workplan: Nine of the selected grantees, representing $702,292.59 have
completed the requirements of their subrecipient agreements. Eight grantees representing $1,112,858 are in the process of
completing the requirements of their subrecipient agreements. Two remaining selected grantees have submitted draft Statements of
Work and draft Budgets for approximately $218,000 to be awarded within the next three months.

Explanations of Variance ($) and Deviation from Plans (schedules and outputs): The Preliminary Evaluation, Planning, and
Project Design Grant program is proceeding well now that the grant program has been established. $702,292.59 has been disbursed
to-date for this activity.
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I. Activity B(10%) & A(15%): Capacity Development Assistance Program

Il. Activity B(10%) & A(15%) Description: This activity will be a standalone project separated from the Source Water

Assessment and Protection project.

This activity will help water systems achieve technical, managerial, and financial (TMF)

capacity. This activity will identify public water systems (PWS) lacking TMF capacity and coordinate assistance.

A contractor will be procured to:
e Develop a survey tool to assess TMF.

e Complete an on-site survey of all Community Water Systems using the Capacity Development Program (CDP)

questionnaire.
e Submit survey results to CDP staff.

o Identify PWSs needing TMF assistance and willing to work with the contractor. Examples include management policies,
procedures, plans, budgets, financial planning, and security plans.

I11. Outcomes/Benefits:

No.

Planned Outcomes

Outcome Status

BPH has comprehensive knowledge of PWSs” TMF

Contractor completed the development of the information tool

1. capacity. on October 31, 2009. The field contract to take the tool out to
water systems is currently under review.

2. | Water systems have necessary written plans and procedures. | Contract nearing advertisement for bids at this time.

3. | Improved TMF capacity results in viable systems. Contract nearing advertisement for bids at this time.

4. | Viable systems improved public health protection. Contract nearing advertisement for bids at this time.

IV. EPA Key Performance Activity Measures (PAMSs): There is no specific PAM except for the expenditure of grant funds
which will be reported at the end of this report.
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V. Resources: This activity is planned to use $377,127.00 from the 10% set aside and an additional $541,081 from the 15% set aside
unexpended funds. The total planned for this activity for the next year is $918,208 from both set asides. The three year plan is to use
approximately $1,112,248 from both set-asides.

V1. Schedules and Major Outputs:

No. Planned Outputs Output Status
) Contractor completed the development of the information tool on
1. | Capacity Development Survey Tool completed October 31, 2009. The field contract to take the tool out to water
systems is currently under review.
2. | Capacity Development Program surveys completed. Contract nearing advertisement for bids at this time.
3. | Alist of PWSs needing TMF assistance developed. Contract nearing advertisement for bids at this time.
4. | Assistance provided to receptive PWSs. Contract nearing advertisement for bids at this time.

Progress Report of Supplemental Grant Funds Workplan: OEHS has executed a grant agreement with the West Virginia
University National Environmental Services Center (WVU-NESC) in September 2008 to develop a survey tool in the amount of
$194,040 over a one year period. A two-month no cost extension was approved for the contract with the work to be completed by
October 31, 2009. The survey tool was completed on October 31, 2009.

OEHS began developing the second phase of the project which uses the tool in the field at water systems throughout the state. A
Request for Quote (RFQ) was prepared in order to seek a qualified vendor for the second phase. The RFQ is currently being
reviewed by the Purchasing Division as well as the Office of Technology. The tool will be used in subsequent steps to:

o Identify water systems lacking technical, managerial, and financial (TMF) capacity
e Teach water systems the impacts of and corrective measures for inadequate TMF capacity
e Identify water systems willing to work with the contractor and correct identified TMF capacity problems
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Explanations of Variance ($) and Deviation from Plans (schedules and outputs): The grant agreement was in place in
September 2008. WVU-NESC completed the work survey tool on October 31, 2009. Final invoices of $124,429 were received and
paid in this fiscal year. The Request for Quote (RFQ) has been delayed due to reviews from the Information Technology and
Purchasing groups with the state government for this reporting period. $194,040.00 has been disbursed to-date for this activity.

I. Activity L(10%) & K(15%0): Source Water Assistance Program

Il. Activity L(10%) & K(15%) Description: This activity will implement wellhead and source water protection activities
associated with the WV Source Water Assessment and Protection (SWAP) program. A contractor will provide management and
technical assistance to communities, helping develop, update and implement source water protection plans. OEHS will assign
project areas or individual PWS systems to contractor(s). The contract work will focus on community water systems (CWS),
especially small CWSs.
The Contractor will:

¢ Revise the potential contaminant inventory as needed.
Determine appropriate source water protection measures on a local basis.
Develop system specific management and contingency plans.
Identify projects that PWSs can accomplish.
Provide PWS system assistance.

I11. Outcomes/Benefits:

No. Planned Outcomes Outcome Status

1 Local educational efforts increased source water Assessments have been completed on the initial 8 beta test
" | protection. community systems.

9 Local communities increased involvement in source Assessments have been completed on the initial 8 beta test
" | water protection efforts and measures. community systems.

3 Community source water protection efforts and measures | Assessments have been completed on the initial 8 beta test
" | improved. community systems.
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Assessments have been completed on the initial 8 beta test

4. | Guidance documents support additional local efforts. community systems.

IV. EPA Key Performance Activity Measures (PAMSs): There is no specific PAM except for the expenditure of grant funds
which will be reported at the end of this report.

V. Resources: This activity is planned to use $1,244,624 from the 10% set aside unexpended funds.

V1. Schedules and Major Outputs:

No. Planned Outputs Output Status

Assessments have been completed on the initial 8 beta test

1. | Wellhead protection activities implemented. ;
' community systems.

Assessments have been completed on the initial 8 beta test

2. | Local efforts created enhanced protection plans. ;
' community systems.

Assessments have been completed on the initial 8 beta test

3. | Standardized plans were accessible to interested parties. ;
' community systems.

4. | SWAP and WHP plans approved. Assessments have been completed on the initial 8 beta test
' community systems.

Assessments have been completed on the initial 8 beta test

5. | Initial and updated source water reports issued. ;
' community systems.

Local source water protection plans and educational Assessments have been completed on the initial 8 beta test
6. | brochures developed. community systems.

Assessments have been completed on the initial 8 beta test

7. | Protection activities implemented. ;
' community systems.

System specific contingency and management plans Assessments have been completed on the initial 8 beta test
8. prepared. community systems.
9 A finalized PWS management guidance document is Assessments have been completed on the initial 8 beta test
" | available for local use. community systems.
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A finalized PWS contingency guidance document is Assessments have been completed on the initial 8 beta test

10. . )
available for local use. community systems.

Progress Report of Supplemental Grant Funds Workplan: Source Water Protection Technical Help Program (SWPTHP) - The
proposed contract requires a consulting engineer firm to work with drinking water systems across the state for the purpose of
developing and implementing the components of a local Source Water Protection (SWP) program. Local SWP efforts not only
protect public health and safety by preventing drinking water contamination but they can also help avoid the need for costly
treatment, increased monitoring and remediation of contaminated drinking water sources.

WV State purchasing has approved the contract for the Wheeling and St. Albans Districts SWPTHP program with Potesta Inc. on
March 29, 2009 in the amount of $453,000. It is anticipated that up to 60 (28 ground water and 32 surface water) community water
systems will be assisted during the contract period. Protection plans (management and contingency reports) have been completed for
four (4) beta community systems (two surface and two groundwater community systems).

WYV State purchasing has approved the contracts for the Beckley, Philippi and Kearneyville Districts SWPTHP program with Tetra
Tech on September 15, 2009 in the amount of $791,624. It is anticipated that up to 106 (32 ground water and 74 surface water)
community water systems will be assisted during the contract period. Protection plans (management and contingency reports) have
been completed for four (4) beta community systems (two surface and two groundwater community systems).

SWAP program will award and monitor contract work activities.

Explanations of Variance ($) and Deviation from Plans (schedules and outputs): No variance or deviation from plans required
at this time. Vendor’s purchase order for the Wheeling and St.Albans Districts SWPTHP program was approved on March 29, 2009
and has been renewed until March 29, 2011. Vendor’s purchase order for the Beckley, Philippi and Kearneysville Districts
SWPTHP program was approved September 15, 2009 and has been renewed until September 15, 2011. $70,235.00 has been
disbursed to-date for this activity.
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I. Activity C(10%) & B(15%): Geographic Information System Mapping

Il. Activity C(10%) & B(15%) Description: This activity will create a pilot Global Position System (GPS)/field measurement
water system infrastructure inventory within the southern WV Region | Planning & Development Council (Region I) areas. It will
acquire asset inventory for municipalities and public service districts (PSDs) within Region I.

A contractor will:

Initiate a GPS asset inventory pilot program for a minimum of six systems. System size and complexity will vary.
Estimate project cost for completing remaining Region I systems.

Use GPS equipment/field observations to inventory water system infrastructure locations (e.g., hydrants, pump stations,
and valves).

Input feature attributes (e.g., manufacturer, installation dates, and maintenance history) into GPS receiver/field notes.
Maintain secure data copy.

Issue a project summary report.

The contractor will build a pilot Region | Geographic Information System (GIS) mapping for participating public water systems.
The contractor will establish a GIS database for system analysis, maintenance planning, and repair facilitation.
This GIS system will:

Incorporate GPS/field measurement data into computerized mapping (GIS) program.

Incorporate previously established Computer Aided Drafting and Design (CADD) mapping into GIS program.

Digitize system features not feasibly mapped by GPS inventory (e.g., lines).

Connect distribution and branch lines to hydrants, valves, and pump stations, etc. using GIS.

Assign system attributes (e.g., line diameter, line material, flow direction, flow rates, installation dates, photographs, and
schematics) to features using GIS program’s inherent database compilation capabilities.

This activity will provide water system GIS data analyses that will provide assistance and location materials increasing system

viability.

The GIS system will:

Provide water system administrator with GPS and GIS datasets.
Provide water system administrator with GIS data “viewer”.
Provide GIS data to other interested parties.
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I11. Outcomes/Benefits:

No. Planned Outcomes Outcome Status
1| Municipalities/PSDs have accurate, geo-referenced Municipalities will have accurate, geo-referenced inventory
" | inventory used for asset inventory and maintenance. of assets.
State and Federal agencies (if applicable) have inventory | OEHS will have access to the inventories generated from
2. | for use analyzing system assets and infrastructure this activity to aid in analyzing system assets and
efficiency. infrastructure.
Personnel provided information locating assets for Water systems will have easy access maps and inventory
3.
emergency repairs and routine maintenance. lists to aid in repairs/maintenance.
4 | System administrators provided quality mapping suitable | water systems will have updated maps of their facilities to
for system planning and other tasks. aid in future planning and upgrading.
5 Governmental agencies and others have access to water | OEHS will have access to the water system mapping
* | system mapping information. information generated from this activity.

Water systems will have an accurate asset inventory for

6. | Water systems have a more accurate asset inventory. ) : !
improved capital planning.

The GIS data will be protected from outside sources to
protect public health.

7. | Water system GIS data protected.

IV. EPA Key Performance Activity Measures (PAMSs): There is no specific PAM except for the expenditure of grant funds
which will be reported at the end of this report.

V. Resources: This activity has disbursed $310,042.98 through this fiscal year. This activity is planned to use an additional
$112,788.18 from the 15% set aside unexpended funds. The total planned for this activity is $422,831.16 from both set asides.
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V1. Schedules and Major Outputs:

No. Planned Outputs Output Status
Municipalities/PSDs (as well as State officials, upon o ) ] ] ]
1| request) are provided current, geo-referenced digital and | Digital and hardcopy asset inventories will be required as a
hardcopy asset inventory. condition of final invoice payment.
2. | Project summary report completed. A project summary report will be required for each water system
participating in this activity.
Detailed geo-referenced system mapping incorporating | Detailed geo-referenced mapping using high-resolution color
3. | high-resolution color aerial photography is completed | aerial photography will be available in digital and hardcopy
and available in digital and hardcopy formats. formats.
Detailed database files (integrated into GIS data) are The database files will be standardized and suitable for use by
4. | suitable for analysis by other GIS users. other GIS users.
5 Detailed digital data uploaded into GIS-capable GPS The digital data will be uploaded into GIS-capable GPS
" | receivers. receivers.
6 System administrators provided with GIS viewer and System administrators will be provided with GIS viewer and
© | GIS/GPS data. GIS/GPS data.
Water systems will have the ability to view data and do analysis,
7. | Data viewed and analyzed, but not altered. but will not be able to alter the maps and data without revisions

provided by Region 1.

Progress Report of Supplemental Grant Funds Workplan:
Region 1 progress is listed in the table below.

No.

Water System

Output Status

1.

Raleigh County PSD

GIS Mapping was completed in April 2010.

Raleigh County PSD (Drews Creek
Addition)

GIS Mapping was started for this new addition to the existing Raleigh
County PSD water system.

15
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3. | Bluewell PSD GIS Mapping is nearly completed with final reviews still needed.
4. | Big Bend PSD Data collection is complete; starting mapping.
5. | Town of Athens GIS Mapping is about 75% complete.

6. | Ravenscliff-McGraw-Saulsville PSD

GIS Mapping has been postponed due to insufficient water system staff time
to participate in mapping activity.

7. | City of Welch GIS Mapping will start soon.

Explanations of Variance ($) and Deviation from Plans (schedules and outputs):
To-date Region 1 has submitted invoices totaling $310,042.98. The third year agreement was awarded in February for an

additional $160,000.

I. Activity D(10%) & C(15%): Area Wide Optimization Program Performance Based Training

I1. Activity D(10%) Description: This activity implements Performance Based Training (PBT) within the EPA’s Region 111 Area

Wide Optimization Program (AWOP) guidelines during five training sessions over a fifteen month period. A contractor has been

engaged to train public water system operators to optimize their treatment plant and/or distribution system performance.
Contractor activities are:

Enlist water system management/owners and water system operators in the AWOP/PBT program.
Conduct water system operator training.

Train operators to analyze water plant treatment processes and/or distribution operations.

Train OEHS field representatives to facilitate the PBT activities with water operators.
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I11. Outcomes/Benefits:

No

Planned Outcomes

Outcome Status

EPA recognizes that PBT-trained operators
are better able to achieve optimized plant

5 PBT training sessions have been completed. Follow-up sessions to
rejoin/review are being planned for the group at 1 yr from the last session.
Operators to date have continued to use lessons learned during the PBT
sessions and have continued to network with each other and the facilitators

1. | performance goals in their day-to-day as well. Operators are being more pro-active in finding solutions to water
activities. Operators are more pro-active In | quality issues. Several systems have made changes in operations and with
finding solutions to water quality issues. facilities based upon lessons learned during the PBT sessions. In most

cases these pro-active changes are different to what they normal did, which
was just reactive in nature.
Meeting optimized water treatment plant 5 PBT training sessions have been completed. Sessions have enhanced
performance goals long term result in water operator problem solving skills, priority setting, and leadership

2. | reduced particle numbers/potential abilities. Involved systems have all adopted reduced turbidity goals and
contaminants, and a lower microbial public | have continued to seek plant optimization. Involved systems overall have at
health risk least seen some improvement in overall performance and continue to seek

improved performance.
_ ) 1 year of baseline data prior to training was reported. Data above that
Graphically show improvement trends by required for compliance purposed is being collected on excel software and

3. | plotting raw/settled/finished water daily continues to be collected at all systems that completed the 5 PBT sessions.
trends prior, during and after 12 month Involved systems have seen the significance of collecting the data they were
training period asked to collect during the sessions and have willingly continued to collect

and use the data since the final session.
Public health will move toward better WV-BPH-OEHS-E_ED’S yearly_microbial “Public Hgalth Risk” status
4. | protection with improved operator skills and component (useq since 2_004) will be_used to access improvement every
March. The facilitators involved during the PBT sessions continue to serve
water system performance. .
as a resource for the systems involved.
State DW staff has improved their overall understanding of water treatment
5. | Enhances West Virginia DW program field and are more confident in their normal work. The facilitators also have

staff abilities

better working relationships with the facilities involved through the working
relationships shared during the PBT event.
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IV. EPA Key Performance Activity Measures (PAMSs): There is no specific PAM except for the expenditure of grant funds

which will be reported at the end of this report.

V. Resources: This activity is planned to use $134,176 from the 10% set aside unexpended funds as a contract through EPA as in-
kind work. This activity will use $190,824 additional funds from the 10% set aside for OEHS program work.

V1. Schedules and Major Outputs:

No. Planned Outputs

Output Status

Water system operators will be enhanced training
1 including mentoring during PBT

5 PBT training sessions have been completed. Follow-up sessions
to rejoin/review are planned for the group at 6 months and 1 yr
from the last session. The facilitators involved during the PBT
sessions continue to serve as a resource for the systems involved.
The systems also rely on each other in a network established
during the event.

Apply PBT methods (including priority setting/problem
2. solving/ & leadership skills) to water system operators.

5 PBT training sessions have been completed. A follow-up
session to rejoin/review is being planned for the group at 1 yr from
the last session. The operators involved all showed great progress
in becoming more confident in t he areas of priority setting,
problems solving and leadership skills. From session to session it
was easy to see the operators grow in these regards.

Evaluation of water treatment plants for finished water
quality improvements.

WV-BPH-OEHS-EED’s yearly microbial “Public Health Risk”
status component (used since 2004) is updated every March and
shared in-house and with the EPA-Region 3 Area Wide
Optimization Program quarterly meetings.

Progress Report of Supplemental Grant Funds Workplan:

OEHS received approval 3/19/09 from EPA regarding the revised grant application for in-kind work for the AWOP activity. The
procurement order specifics included $134,176 for “Implementation of PBT in WV per Work Assignment No. 4-02 Contract No.
EP-C-05-11 Task 10, In-Kind FS-99390006. The PBT proposed “scope of work” was completed as of this reporting period.
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Explanations of Variance ($) and Deviation from Plans (schedules and outputs):
No disbursements to date on this activity. A second round of PBT training is being developed to use the remaining redirected funds.

I. Activity E(10%): Source Water Security Enhancements Grants

I1. Activity E(10%) Description: This activity will improve PWSs source water security using grant funding. It will offer grants to
install security features such as:
e Fencing.
Cameras.
Lights.
Alarm systems.
Install raw water contaminant detection equipment.

I11. Outcome/Benefit:

No. Planned Outcomes Outcome Status

1. | Public health protected with improved source water

. See schedules and output section.
security.

IV. EPA Key Performance Activity Measures (PAMSs): There is no specific PAM except for the expenditure of grant funds
which will be reported at the end of this report.

V. Resources: This activity is planned to use $200,000 from the 10% set aside. As of 6/30/10, $96,187.36 has been expended.

V1. Schedules and Major Outputs:

No. Planned Outputs Output Status

o _ _ 2008 Subrecipient Grants

Water SyStemS facilities will have increased source water 1. C|arksburg Water Board has Completed a $16,555 project to

1. | securit i i i i
Y. install a fence and camera system to provide security at their

surface water intake.
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2. City of Fairmont has completed a $47,575 project to install a
fence to secure the raw water reservoir and a raw water intake
on a second body of water.

3. City of Hurricane has completed a $9,105 project to install a
fence to secure their raw water reservoir.

2009 Subrecipient Grants

The following PWSs have been selected to enter into a sub recipient
grant award process and in some cases have been formally awarded
the funding. The amounts listed are subject to change as PWSs
adhere to procurement requirements and receive final bids. Grant
awards will be based on these bids.

1. Alpine Lake Public Utilities Company has completed a $2,633
project to install security fence for protection of well #1 from
vehicles using gasoline and diesel fuel immediately across the
access road.

2. Glen Dale Water Works has completed a $10,156 project to
secure existing well house with fencing and 24 hour
surveillance equipment.

3. Lubeck Public Service District has completed a $10,164
project to install new fencing around two water wells.

4. Hundred Littleton Public Service District has been awarded
$45,000 to install security fencing at 10 separate well sites.

5. Mason County Public Service District has applied for $20,000
to install fencing and signage at well fields around the county.

6. Armstrong Public Service District has applied for a $17,067
project to provide security surveillance of two different raw
water intakes and buildings (pump stations). Cameras will
cover intakes and entrances to river intakes.

7. Town of Rowlesburg has applied for $12,029 to provide
fencing, surveillance and alarms to protect source water.
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Grant funds will be provided for eligible projects to improve their
security.

2. | All funds used effectively.

Progress Report of Supplemental Grant Funds Workplan: The Wellhead Protection and Source Water Protection Grant
Programs were designed to offer security project grant opportunities. Grantees from these programs have been selected to receive
and/or awarded funds provided for in Activity E (10%) Source Water Security Enhancement Grants.

In the 2008 grant program three (3) security projects totaling $73,235 have been completed.

In the 2009 grant program seven (7) PWS were selected to receive a grant award. As of 6/30/10 three (3) projects have been
completed, totaling $22,952. Four (4) systems have proposed projects totaling $ 94,096. This amount is an estimated and is subject
to change as the PWSs procure goods and services. These remaining projects will be awarded during the 2010 or 2011 grant
periods.

Additional PWSs have been selected to receive and/or awarded subrecipient grants through the Wellhead Protection and Source
Water Protection Grant Programs as described in Activities F (10%) and E (15%).

Explanations of Variance ($) and Deviation from Plans (schedules and outputs): No variance or deviation from plans required.
Project is on schedule.

I. Activity F(10%) & E(15%): Source Water Protection Grants

Il. Activity F(10%) & E(15%) Description: This activity will implement source water protection activities associated with the
Source Water Assessment and Protection (SWAP) program. It will provide grants to community public water supply (PWS)
groundwater systems establishing and implementing wellhead protection programs.

The activity will:

e Establish and develop wellhead protection activities protecting groundwater sources.

e Establish formal sub-recipient agreement with grantee, including scope of work and standards.

e Refine the wellhead protection delineations using site-specific information.

e Expand the inventory of existing and potential point and non-point contamination sources
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Initiate wellhead protection management or planning.
Enhance wellhead protection program at the local level.

The activity will also provide grants to surface water community PWS systems, assisting them to establish and implement source
water protection programs.
This activity will:

Establish and develop surface source water protection.

Establish formal sub-recipient agreement with grantee, including scope of work and standards.

Establish inter-agency agreement promoting and implementing watershed source protection benefiting community
systems.

Refine the watershed protection using site-specific information.

Expand the inventory of existing and potential point and non-point contamination sources.

Initiate source water protection management or planning.

Enhance source water protection program at the local level.

This activity will also assess and characterize the hydro geologic setting of water in flooded, abandoned underground coal mines,
primarily in southern WV to help determine wellhead protection delineations. It will determine water flow paths and recharge rates
into abandoned coal mines from overlying strata. Develop a flow model, accounting for fractured bedrock and mine voids;
applicable to other flooded, abandoned, underground mines to help determine wellhead protection delineations.

It will:

Develop a multi-year joint funding agreement with the USGS.

Collaborate with other cooperating agencies in funding USGS.

Select one or more suitable mines, preferably a PWS water source.

Install monitoring wells.

Conduct borehole geophysics identifying strata physical properties.

Collect and analyze ground water samples.

Conduct a ground water recharge investigation including flow through a flooded abandoned coal mine.

Characterize overlying strata hydraulic properties.

Create fractured bedrock aquifer conceptual groundwater flow model for flooded, abandoned, underground coal mines.
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I11. Outcomes/Benefits:

No

Planned Outcomes

Outcome Status

Communities’ source water protection efforts and

1. | measures improved. See Schedules and Major Outputs below.
9 The fractured bedrock aquifer conceptual ground water ) ) o
" | flow model created. Contract signed and is currently being implemented.
3 A water accumulation and movement model developed for | Contract signed and is currently being implemented.
" | flooded abandoned coal mines.
Aquifer properties and characteristics database Contract signed and is currently being implemented.
4. | significantly revised to include data representing the
southern West Virginia mining region.
5 A comprehensive report applicable to comparable geologic | Contract signed and is currently being implemented.
" | settings is available.
6. | Knowledge obtained increased source water protection Contract signed and is currently being implemented.
activities for PWSs utilizing abandoned mine water.
7| Water systems’ source and infrastructure needs better See Schedules and Major Outputs below

understood.

IV. EPA Key Performance Activity Measures (PAMSs): There is no specific PAM except for the expenditure of grant funds
which will be reported at the end of this report.

V. Resources: This activity is planned to use $565,200 from the 10% set aside and an additional $200,000 from the 15% set aside
funds. The total planned for this activity is $765,200 from both set asides. As of 6/30/10, $462,034.03 has been expended.

V1. Schedules and Major Outputs:

No.

Planned Outputs

Output Status

1.

Wellhead protection activities implemented.

2007 Subrecipient Grants
Three (3) PWSs were awarded a total of $35,383. Funding for
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2.

these awards was allocated in Activity E (15%). These systems
included:

1.

Oakland PSD completed a security project to add surveillance
and fencing to well field;

Town of Union establish a Source Water Protection Plan,
including protection area delineation, establishing a foundation
for source water ordinances, design standards, incentive
programs to protect source water in an area experiencing
population growth.

Town of Bath has completed an assessment of the hydro
geologic conditions of the Cacapon Mountain aquifer and
drafted an application for the EPA Sole Source Aquifer
Designation.

2008 Subrecipient Grants

Nine (9) PWS were awarded a total of $94,865. Funding for these

awards were allocated in Activity E (15%) These systems included:
1.

Alpine Lake Public Utilities Company has completed a $5,625
project to install a fence at their primary source to allow for
security and access for routine maintenance.

Lubeck Public Service District has completed an $8,500
project to install fencing at their electrical control tower that
services their wellfield and at one wellhead.

New Martinsville Water and Sanitary Sewer Board have
completed a $13,089 project to install a fence and camera
system to provide security at their wellheads. In addition, the
security system has been connected to current telemetry to
allow for notification of unauthorized entry into well sites.
Village of Beech Bottom has completed a $4,856 project to
install a security system and drinking water protection signs
along the major highway within their wellhead protection area.
City of Wellsburg Water Board has completed a $10,620

24
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project to install a security system, wellfield illumination, and
drinking water protection signs along the major highway within
their wellhead protection area
Preston County Public Service District #4 has completed a
$26,553 project to install a fence to protect wellheads and
electrical control panels from vandalism or contamination. In
addition to physical security, Preston County Public Service
District #4 installed pressure transducers in their wells to
analyze the aquifer to prepare to produce adequate water
quantities to facilitate future growth in the area.

Red Sulphur Public Service District has completed a $13,122
project to develop land use policies and practices that will
protect source water resources. This project is part of an
ongoing county-wide source water protection plan.

New Cumberland Water/Sewage Board has completed a
$6,836 project to install a fence and camera system to provide
security at their wellheads. .

Franklin completed a $5,664 project to establish a monitoring
station to allow for non-compliance sample analysis of their
raw water to identify potential contaminants of concern from
nearby PCS.

Funds were originally allocated to provide for wellhead protection
planning at the City of Sistersville. However, this system did not
develop the source, thus these funds will be utilized to provide for
proposed projects selected to participate in the 2009 Wellhead
Protection Grant Program.

2009 Subrecipient Grant

1. Parkersburg Utility Board been awarded $23,933 (note $

21,424 was spent) to install security fencing and overhead area
lighting at three water supply wells. In addition, a total of 80
signs will be installed to identify to the public the boundaries

25
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of the Wellhead Protection Area, to provide contact
information and explanation of facility purpose.

2. New Martinsville Water and Sanitary Sewer Board has been
awarded $77,065 to properly abandon two wells and install a
fence around a new well. A portion of the project costs
($45,819) will be funded through the 15% set aside. The
remainder will be funded from the 10%.

Wellhead protection plans improved.

See above.

Source water protection activities implemented.

2008 Subrecipient Grants

1. City of Parsons has completed a $50,000 project to develop a
Source Water Protection Plan, including an Emergency
Response Plan to provide contingencies for emergencies
including power outages and recurring flooding of the Cheat
River. The plan will also address future water demands.

Funds were originally allocated to provide for a hydrologic study at
Mt. Top Public Service District and the development of a source
water protection plan at Kingwood Water Works. However, these
systems chose not to participate in the grant program; thus these
funds will be utilized to provide for proposed projects selected to
participate in the 2009 Source Water Protection Grant Program.

2009 Subrecipient Grants

1. City of Hurricane has completed a $16,168 to provide for
security improvements at a new reservoir and a public
awareness brochure.

2. City of Elkins has completed a $53,915 project to provide
physical security measures for their source water. The water

plant has two impoundment sites. Both areas are susceptible to
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dumping of waste and other contaminants. The impact of the
project will affect a majority of Randolph County citizens
because the City system also supplies outlying public service
districts.

Jefferson County Public Service District has been awarded
$60,069 to provide for a Preliminary Engineering Report to
study water reclamation activities that will preserve and protect
vulnerable groundwater. $34,680 has been expended to this
ongoing project.

New Martinsville Water and Sanitary Sewer Board has applied
for $77,065 to properly abandon two wells and install a fence
around a new well. A portion of the project costs ($31,246)
will be funded through the 10% set aside. The remainder will
be funded from the 15%.

Jefferson County Commission was awarded $83,027 to provide
for three projects. The first regards their wellhead protection.
This project will establish ground water monitoring of water
quality and quantity in water wells located in the four major
watersheds in Jefferson County. Money from this grant will be
used to purchase data loggers, laboratory testing for water
quality and software for managing the data collected. The
second part of the project will be a pilot program consisting of
two elements: 1) education about harmful materials by creating
lessons to be used in the schools, distributing a handout to
families, and writing press releases for the media; 2) collection
of hazardous materials from home owners by a professional
agency set up at the Solid Waste Authority Transfer Station in
Kearneysville. The last part of the project is an effort to erect
signs to raise awareness to source water protection areas.

City of New Cumberland has applied for $50,000 to further
studies and resolution concerning TCE contamination in the
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wellfield. Agreement has not been approved.

7. Town of Cowen has applied for $20,000 to locate the origin of
fecal material entering the raw water source from summer
camps or other sources. Once located, the town will take steps
to implement corrective management strategies.

8. Clarksburg Water Board was awarded $11,743 to educate our
customers to be our security eyes and ears throughout Water
Watchers program and promote safe drinking water not only
during National Drinking Water Week but all year long. No
invoices have been received.

9. Walton Public Service District has applied for approximately
$12,000 to address a beaver colony that potentially
contaminates their source water reservoir.

4. | Source water protection plans improved. See above.
5. | Interim progress summaries issued. Provide invoice and program reports.
6. Raw data including sample analysis, physical lithologic Contract has been signed and is currently being implemented.

characteristics, and borehole geophysical logs.

Progress Report of Supplemental Grant Funds Workplan: The Wellhead Protection and Source Water Protection Grant
Programs were designed to offer grant opportunities to local public water systems interesting in performing source water protection
through: studies of water resources, plans for protection, public outreach, etc. Grantees from these programs have been selected to
receive and/or awarded funds provided for in Activities F(10%) and E(15%): Source Water Protection Grants.

For the 2007 grant program three (3) grant projects were completed utilizing the Wellhead Protection Grant Program funds. These
complete projects totaled $35,383.

For the 2008 grant program nine (9) wellhead protection projects were completed totaling $94,865. Funds for these awards are from
the 15% set aside. In 2008 one award was written for source water protection (from 10% set aside) totaling $50,000 for the City of
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Parson and that work has been completed. Two additional PWSs were selected to participate in the grant program, but have given
notification that they will not proceed with their project and thus will not receive funding. The funds originally allocated for these
source water projects are being utilized in the 2009 Source Water Protection Grant Program.

For the 2009 grant program ten (10) applicants were selected through the Wellhead Protection and Source Water Protection Grant
Programs to receive awards totaling $407,911 that will utilize funding allocated in Activities F (10%) and E (15%) Source Water
Protection Grants. Seven (7) projects totaling $325,911 have been completed or awarded. The remaining three (3) projects totaling
$82,000 have not been awarded funding at this time due to requested revisions to the original work plans and are currently being
reviewed for approval or funding reallocation to other systems projects in the 2010-2011 Source Water Protection Grant Program
with $126,188 expended.

Hydrologic Coal Mine Study- Project with the USGS, West Virginia Department of Environmental Protection and West Virginia
Geological and Economic Survey (WVGES) to study the hydrological flow in abandoned coal mines in McDowell County, West
Virginia. Implementation of the approved project tasks are continuing with a planned completion date in 2011. Joint funding
agreement contracts have been signed for $81,700 to USGS for period July 1, 2008-June 30, 2009; $65,200 to USGS for period July
1, 2009-June 30, 2010 and for $25,000 to WVGES for period October 1, 2008-September 30, 2009. One additional contract will be
signed for the 2011 period for $55,000. Estimated total project cost to complete this study is $650,000 with WV BPH/OEHS share
being approximately $226,900. $155,600.00 has been disbursed to-date for this activity.

Explanations of Variance ($) and Deviation from Plans (schedules and outputs): No variance or deviation from plans required. Project is
on schedule. Scheduling and planning for the 2010 Grant Program provided funds are available. $462,034.03.00 has been disbursed to-date
for both activities.

I. Activity G(10%): Water Distribution (WD) and Chief Operator Training

I1. Activity G(10%) Description: This activity will establish and conduct Water Distribution and Chief Operator training.
A contractor will:
e Create the following courses:
— Water Distribution operator training.
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—  Chief Operator training.

Develop materials and hold courses in WV.
Provide and/or arrange for course instructors.
Schedule and conduct first year courses.

Issue certificates for course completion.
Maintain course rosters and records.

I11. Outcomes/Benefits:

Develop and produce written examinations (Water Distribution only).

Provide a post-course evaluation and make appropriate course modifications.

No.

Planned Outcomes

Outcome Status

Water Distribution and Chief Operator training program developed.

WD Course contract (EHS80370 effective 4/1/08
for $49,445 with the WV Environmental Training
Center) was completed 3/31/09. The 1* contract
renewal 4/1/09 was completed 3/31/10 for $12,260.
The 2" contract renewal 4/1/10 will be complete by
3/31/11 for up to $21,100.

Chief Operator Course contract (EHS80373
effective 6/15/08 for $17,600 total with the WV
Rural Water Association) was completed 6/14/10.
The 1% contract renewal 6/15/09 was completed
6/14/10 for $14,600. The 2™ contract renewal
6/15/10 will be complete by 6/14/11 for up to
$14,600.

Water Distribution and Chief Operator classes taught.

During the reporting period, 3 WD courses were
taught (11/02/2009, 12/01/2009, and 3/29/2010).

During the reporting period, 10 Chief Operator
courses were taught (9/24/09, 10/15/09, 10/22/09,
11/18/09, 12/17/09, 2/18/10, 3/18/10, 4/15/10,
4/22/10, and 5/20/10.
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3. | Water Distribution and Chief Operators trained, tested and certified, 48 trained in Water Distribution.
where applicable. 208 Chief Operators trained.
Properly trained and certified operators are an
4. | Public health protected through improved water system operation. essential component of the multi-barrier approach to
protecting drinking water.

IV. EPA Key Performance Activity Measures (PAMSs): There is no specific PAM except for the expenditure of grant funds
which will be reported at the end of this report.

V. Resources: This activity is planned to use an additional $51,060 from the 10% set aside. As of 6/30/10 $72,085.00 has been
expended.

V1. Schedules and Major Outputs:

No. Planned Outputs Output Status

' training needs.

All required documentation provided for courses taught
2. | Course records and certificates maintained. during this reporting period. Continue for remainder of
classes.

Progress Report of Supplemental Grant Funds Workplan: Water Distribution and Chief Operator contracts are in place to
provide the required training across the state in accordance with operator regulations (64CSR4). The WD course was approved for
23 hours continuing education for operator renewal (CEH2008-052). The Chief Operator course was approved for 6 hours
continuing education for operator renewal (CEH2008-063).

Contracts have developed new operator training resources, minimized travel costs since offered statewide and assisted operators and
systems with state and federal rule compliance to ultimately enhance public drinking water protection.

Explanations of Variance ($) and Deviation from Plans (schedules and outputs): Failure to meet course participant minimum
requirements caused 2 WD courses to be cancelled as per the contract ($8,940 less spent for 2" contract renewal). No variance or deviation
from plans required at this time. Project is on schedule.
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I. Activity H(10%) & G(15%): Annualized Salaries

1. Activity H(10%) & G(15%0) Description: Annualized salaries for Fiscal year 2010 have been earmarked as part of the
redirection plan. Any salaries that are awarded in this grant application will be for the State Fiscal Year 2011. Any of this money
that remains unspent as of 6/30/2010 will be redirected into different areas with the next grant application.

I11. Outcomes/Benefits:

No. Planned Outcome Outcome Status

1 Oldest grants will be closed out first as funds are

disbursed. Oldest grants are closed out in order.

IV. EPA Key Performance Activity Measures (PAMSs): There is no specific PAM except for the expenditure of grant funds
which will be reported at the end of this report.

V. Resources: This activity is planned to use $244,223.10 from the 10% set aside and an additional $120,630.00 from the 15% set
aside unexpended funds. The total planned for this activity is $364,583.10 from both set asides.
V1. Schedules and Major Outputs:

No. Planned Output Output Status

1. | Oldest remaining grant is closed out. Grant 14364 (FFY 2006) is expected to close out by September *10.

Progress Report of Supplemental Grant Funds Workplan:

Grant 14364 is in the process of reaching the goal of spending all monies available for salaries by September 2010. The planned amount of
salaries to be redirected to the oldest grant will be done for the SFY 2011. This redirection will remain in the salaries classification and will
be transparent (no effect) in the Planned Activities Budget Report.

Explanations of Variance ($) and Deviation from Plans (schedules and outputs): No variance or deviation from plans required. Project
is on schedule.
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I. Activity 1(10%) & H(15%): Fringe Benefits

Il. Activity 1(10%) & H(15%) Description: Fringe benefits for annualized salaries for SFY 2010 have been earmarked as part of
the redirection plan. Any fringe benefits that are awarded in this grant application will be utilized in the SFY 2011. Any of this
money that remains unspent as of 6/30/2010 will be redirected into different areas with the next grant application.

I11. Outcomes/Benefits:

No. Planned Outcome Outcome Status

1. | Oldest grants will be closed out first as funds are disbursed. Oldest grants are closed out in order.

IV. EPA Key Performance Activity Measures (PAMSs): There is no specific PAM except for the expenditure of grant funds
which will be reported at the end of this report.

V. Resources: This activity is planned to use $81,457.23 from the 10% set aside and an additional $39,830.10 from the 15% set
aside unexpended funds. The total planned for this activity is $121,287.33 from both set asides.

V1. Schedules and Major Outputs:

No. Planned Output Output Status

1. | Oldest remaining grant is closed out. Grant 14364 (FFY 2006) is expected to close out by September *10.

Progress Report of Supplemental Grant Funds Workplan: Grant 14364 is in the process of reaching the goal of spending all monies
available for fringe benefits by end of September 2010. The planned amount of fringe benefits to be redirected to the oldest grant will be
done for the SFY 2010. This redirection will remain in the fringe benefits classification and will be transparent (no effect) in the Planned
Activities Budget Report.

Explanations of Variance ($) and Deviation from Plans (schedules and outputs): No variance or deviation from plans required. Project is
on schedule.
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I. Activity J(10%) & 1(15%): Current Expense

Il. Activity J(10%) & 1(15%) Description: Current Expense for the SFY 2010 has been earmarked as part of the redirection plan.
This includes, but not limited to, rent, office supplies, vehicle expense, copiers, phone, fax, postage, etc. Any current expense
awarded in this grant application will be utilized in SFY 2011. Any of this money that remains unspent as of 6/30/2010 will be
redirected into different areas with the next grant application.

I11. Outcomes/Benefits:

No. Planned Outcome Outcome Status

1. | Oldest grants will be closed out first as funds are disbursed. Oldest grants are closed out in order.

IV. EPA Key Performance Activity Measures (PAMSs): There is no specific PAM except for the expenditure of grant funds
which will be reported at the end of this report.

V. Resources: This activity is planned to use $140,347.40 from the 10% set aside and an additional $82,482.50 from the 15% set
aside unexpended funds. The total planned for this activity is $222,829.90 from both set asides.

V1. Schedules and Major Outputs:

No. Planned Output Output Status

1. | Oldest remaining grant is closed out. Grant 14364 (FFY 2006) is expected to close out by September *10.

Progress Report of Supplemental Grant Funds Workplan: Grant 14364 is now oldest grant and is in the process of reaching the
goal of spending all monies available for current expenses by end of September 2010. The planned amount of current expenses to
be redirected to the oldest grant will be done for the SFY 2010. This redirection will remain in the current expenses classification
and will be transparent (no effect) in the Planned Activities Budget Report.

Explanations of Variance ($) and Deviation from Plans (schedules and outputs): No variance or deviation from plans required.
Project is on schedule.
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I. Activity K(10%) & J(15%): Indirect Costs

1. Activity K(10%) & J(15%) Description: Indirect costs associated with annualized salaries have been earmarked as part of the
redirection plan. Any indirect cost awarded in this grant application will be utilized in SFY 2011. Any of this money that remains
unspent as of 6/30/2010 will be redirected into different areas with the next grant application.

I11. Outcomes/Benefits:

No. Planned Outcome Outcome Status

1 Oldest grants will be closed out first as funds are

disbursed. Oldest grants are closed out in order.

IV. EPA Key Performance Activity Measures (PAMSs): There is no specific PAM except for the expenditure of grant funds
which will be reported at the end of this report.

V. Resources: This activity is planned to use $69,393.79 from the 10% set aside and an additional $82,727.70 from the 15% set
aside unexpended funds. The total planned for this activity is $152,121.49 from both set asides.

V1. Schedules and Major Outputs:

No. Planned Output Output Status

1. | Oldest remaining grant is closed out. Grant 14364 (FFY 2006) is expected to close out by September *10.

Progress Report of Supplemental Grant Funds Workplan: Grant 14364 is now oldest grant and is in the process of reaching the
goal of spending all monies available for indirect cost by end of September 2010. The planned amount of indirect cost to be
redirected to the oldest grant will be done for the SFY 2010. This redirection will remain in the indirect cost classification and will
be transparent (no effect) in the Planned Activities Budget Report.

Explanations of Variance ($) and Deviation from Plans (schedules and outputs): No variance or deviation from plans required.
Project is on schedule.

August 13, 2010
35 Freedom Addendum_ 5263




June 30, 2010 Supplemental Grant Funds Progress Activity Report

I. Activity D(15%): WV Utility Management Institute

I1. Activity D(15%) Description: This activity will develop a WV Utility Management Institute (UMI) providing professional
training, leading to a Utility Manager Certification. It will create a training curriculum leading to a Utility Manager Certification
awarded to utility managers successfully completing all UMI courses.
The contractor will:
e Create the following courses:
- Utility Management.
- Utility Organization, Regulation and Law.
- Modern Technology and Utility Management.
- Human Resource Management for Utilities.
- Utility Finance and Administration.
- Public Relations in Utility Management.
e Develop materials and provide to BPH.

I11. Outcomes/Benefits:

No. Planned Outcomes Outcome Status

1. | AWV UMI program is developed. UMI program is currently being developed.

9 Participating water system staff developed . L.
* | management expertise. Contract not implemented at this time.

Better water system management, improved water _ L
system TMF capacity, and long-term viability. Contract not implemented at this time.

4. | Public health protected through improved water
system management.

UMI curricula being developed at this time.

IV. EPA Key Performance Activity Measures (PAMs): There is no specific PAM except for the expenditure of grant funds
which will be reported at the end of this report.
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V. Resources: This activity disbursed $55,118 in the last fiscal year and an additional $89,323 during this fiscal year. The remaining
undisbursed amount is $53,267 and it is anticipated that the remaining amount will be submitted for processing in late 2010. This activity is
planned to use a total of $197,709 from the 15% set aside unexpended funds.

V1. Schedules and Major Outputs:

No. Planned Outputs Output Status

1. | UMl curricula developed. Contract has been awarded to WVU-NESC and work has begun.

Progress Report of Supplemental Grant Funds Workplan:

A grant agreement was initiated with OEHS and West Virginia University National Environmental Services Center (WVU-NESC)
for this project. WVU-NESC has encountered considerable delays with the project due to software issues and the curriculum being
over ten years old. Due to these significant delays WVU-NESC requested a twelve month no cost extension to allow additional time
to complete the project. It should be noted that WVU-NESC will no longer be responsible for conducting the pilot phase of the
project so resources can be utilized in completing the respective modules. The project is currently scheduled to be completed by
August 31, 2010.

Explanations of Variance ($) and Deviation from Plans (schedules and outputs):

Work was initiated September 30, 2008, and one invoice totaling $55,118 were received and paid in the last reporting period. Two
invoices were received in this reporting period totaling $89,323.45, and a final invoice is expected to be submitted in by end of
August 2010.

I. Activity M(10%) & L(15%): Lab Equipment

I1. Activity M(10%) & L(15%) Description: OEHS will purchase an Inductively Coupled Plasma — Mass Spectrometer, Discrete
Analyzer , Glassware Washer, Gas Chromatograph — Mass Spectrometer, Gas Chromatograph — Electron Capture Detector, Sample
Prep Unit, and a High Performance Liquid Chromatograph for the State Laboratory to aid in analysis of water samples and
troubleshooting contamination problems.
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I11. Outcomes/Benefits:

No. Planned Outcome Outcome Status

1 The state will be able to analyze water samples and

provide accurate results. Equipment is operational at this time.

IV. EPA Key Performance Activity Measures (PAMSs): There is no specific PAM except for the expenditure of grant funds
which will be reported at the end of this report.

V. Resources: This activity is planned to use $280,000 from the 10% set aside and an additional $220,000 from the 15% set aside
unexpended funds. The total planned for this activity is $500,000 from both set asides.

V1. Schedules and Major Outputs:

No. Planned Output Output Status
The state lab will be equipped with an Inductively
1. | Coupled Plasma — Mass Spectrometer, Discrete Equipment is operational at this time.

Analyzer, and a Glassware Washer.

The state lab will be equipped with an Inductively
Coupled Plasma —Electron Capture Detector, Sample
2 Prep Unit, Gas Chromatograph — Mass Spectrometer,
and a High Performance Liquid Chromatograph.

Equipment has not been purchased yet.

Progress Report of Supplemental Grant Funds Workplan: A proposal from the state lab staff for the above mentioned equipment
has been reviewed by OEHS and an agreement has been made for the purchase of this equipment. The Inductively Coupled Plasma —
Mass Spectrometer, Discrete Analyzer and the Glassware Washer have been purchased for a total of $164,979 and a

Gas Chromatograph - Mass Spectrometer for $53,341.64 will be purchased by August 31, 2010.

Explanations of Variance ($) and Deviation from Plans (schedules and outputs): No variance or deviation from plans required.
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Financial Status of Set Asides:

The following two tables will provide a snapshot picture of the unexpended set aside funds and the redirection of those funds to the

Supplemental Work Plan activities.
APPENDIX C

Table for Redirection of Prior Grant Funds 15% Set-Aside
Redirection Overall Sheet (Includes Salaries, Fringes, & etc)

Activity A/15% Activity B/15% Activity C/15% Activity D/15%Activity E/15% ActivityF/15%  Activity G/15%  Activity H/15% Activity J/15%  Activity 1/15% Activity K/15% Activity L/15%

Org 3044 15% Projected Current

FIMS Balances as of Projected  Payroll Projected Fringes Expend Projected Indirect
Grant # 6-30-10 United States 9.5 months 9.5 months 9.5 months 9.5 months

Capacity GIS Geological Survey Utility SWAP Project & 12-15-09 thru 9-30-  12-15-09 thru 9-  12-15-09 thru 9-30- 12-15-09 thru 9-30-
Development Mapping Coal Study Management MiniGrants Planning Design 2010 30-2010 2010 2010

14364 balance $ 6,316.80
Committed 14364 $ = $ = $ 6,157.41
Not Committed-Pending 14364 s - $
Not Committed 14364 $ 159.39
15384 balance $ 329,193.13
Committed 15384 $ 112,788.18 $ 250852 $ 187,943.40 S 11,750.00 $ =
Not Committed -Pending 15384 S 14,203.03
Not Committed 15384
16569 balance $ 829,671.59
Committed 16569 $ 53,267.11 $  440,004.01 $ 60.12
Not Committed -Pending 16569 s 43,000.00 $ 120,630.00 $  39,830.10 $ 68,524.67
Not Committed 16569 $ 64,355.58
17779 balance $ 1,221,900.00
Not commited -Pending 17779 $ 541,081.00 $ 200,000.00 $

Not Committed 17779

$2,387,081.52 $541,081.00 $112,788.18 $0.00  $53,267.11  $48,327.52  $1,305,947.41 $120,630.00 $39,830.10 $82,482.50 $82,727.70
Blue means dollar amount is not under contract but is in the works to be under contract in the future.

Lab

SWAP Grant
Technical Equipment Balance = Committed Balance
$0.00
S 6,157.41
$0.00
$ 314,990.10
$0.00
S 493,331.24
$0.00
$0.00 $0.00 $0.00 $1,295,297.75
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Includes both Federal and State
Table for Redirection of Prior Grant Funds 10% Set-Aside
Redirection Overall Sheet (Includes Salaries, Fringes, & etc)

Org 3045 10%

Activity A/109 Activity B/10% Activity C/10% Activity D/10% Activity E/10%

Activity F/10% Activity G/10¢Activity H/10%

Source Water

Activity 1/10%

Activity /10%  Activity K/10% Activity L/10%  Activity M/10%

Projected Current

Project & i Projected ) ) Expend Projected Indirect Lab Committed
. : Payroll Projected Fringes 9.5 months 9.5 months

FIMS Balancesas  Planning Security Protection Operator .5 months 9.5 months 12-15-09 thru 9-30- 12-15-09 thru 9-30- SWAP Grant
Grant # of 6-30-10 Design Capacity Dev.  GIS Mapping AWOP & PBT Enhancements Grants Certification 12-15-09 thru 9-30-2010 12-15-09 thru 9-30-2010 2010 2010 Technical Equipment Balance Total
14364 balance $ 6,982.76 $0.00
Committed 14364 5] - 5] - S 6,843.01 S 6,843.01
Not Committed-Pending 14364 S - S - S 139.75
Not Committed 14364
15384 balance $ 523,325.88 $0.00
Committed 15384 5] - $ 21,100.00 S 4,971.55 $ 363,836.55
Not Committed -Pending 15384 S 24422310 $ 81,457.23 $ 69,393.79 S 53,341.64
Not Committed 15384 S 48,838.57
16569 balance $ 574,306.38 $0.00
Committed 16569 $ 45,000.00 $ 169,716.00 $ 6,161.92 $  337,765.00 $  220,877.92
Not Committed -Pending 16569
Not Committed 16569 $  15,663.46
17779 balance $ 1,588,380.14 $0.00
Committed 17779 $ 31,246.00 $ 2,000.00 $  23,312.00 $  836,624.00 $  893,182.00
Not commited -Pending 17779 $ 377,127.00 $ 190,824.00 S 49,096.00 $ 43,734.00 $ - S - -
Not Committed 17779 $ 9,716.64 S  5,142.45 $ 34,417.14

$ 2,692,995.16 $ = $ 377,127.00 $ = $ 190,824.00 $ 103,812.64 $ 249,838.45 $ 23,100.00 $ 244,223.10 S 81,457.23 $ 140,347.40 $ 69,393.79 S 1,174,389.00 $ 53,341.64 $ 0.00 $ 1,484,739.48

Blue means dollar amount is not under contract but is in the works to be under contract in the future.
|
Federal Only
Table for Redirection of Prior Grant Funds 10% Set-Aside

Redirection Overall Sheet (Includes Salaries, Fringes, & etc)

Org 3045 10%

Activity A/10% Activity B/10% Activity C/10% Activity D/10% Activity E/10% Activity F/10% Activity G/10%Activity H/10% Activity I/10%  Activity J/10%  Activity K/10% Activity L/10% Activity M/10%
Projected Current
Project & Source Water Projected  Payroll  Projected Fringes Expend Projected Indirect Lab Committed
8 3 Mini 9.5 months 9.5 months 9.5 months 9.5 months

FIMS Balances s Planning Security Protection OPerator  15.15.09thru 930 12-15-09 thru 9-30-  12-15-09 thru 9-30- 12-15-09 thru 9-30- SWAP Grant
Grant # of 6-30-10 Design Capacity Dev.  GIS Mapping AWOP & PBT Enhancements Grants Certification 2010 2010 2010 2010 Technical Equipment Balance Total
14364 balance S 3,491.38 $0.00
Committed 14364 S -8 - s - s - s - s - s -8 - s - s 3,421.51 $ - S - s - $ 3,421.51
Not Committed-Pending 14364 S - S - $ 69.88 $ -
Not Committed 14364 $ -
15384 balance S 268,525.11 $0.00
Committed 15384 S - $ - s - $1082668 $ -8 -8 2,550.96 $ = - $ = $  13,377.64
Not Committed -Pending 15384 S - $ 12531395 S 41,796.73 S - $ 35,606.83 $ 27,370.27
Not Committed 15384 $  25059.69
16569 balance $  287,153.19 $0.00
Committed 16569 $ =3 - 8 -8 = 9 22,500.00 $ 84,858.00 $ s S s 3,080.96 $ - $ 16888250 $ - $ 27932146
Not Committed -Pending 16569 $ - $ - $ - $ -
Not Committed 16569 $ 7,831.73
17779 balance $  794,190.07 $0.00
Committed 17779 8 = 9 = 9 = 9 =9 = 9 - $ 15623.00 $ 1,00000 $ -8 - S 11,656.00 $ - $ 41831200 $ - $  446,591.00
Not commited -Pending 17779 S - $ 188,563.50 $ - $  95412.00 $ 24,548.00 S 21,867.00 $ - S - S - S - S - S - $ -
Not Committed 17779 S - - - $ - 4,858.32 $ 2,571.23 $ - $ - s - $  17,20857 $ - S - S -

$ 1,353,359.75 §$ - $ 188,563.50 S - S 95412.00 S 51,906.32 S 124,919.23 $ 11,826.68 $ 125,313.95 S 41,796.73 S 70,879.29 S 35606.83 S 587,19450 S 27,370.27 S 000 S 742,711.61

Blue means dollar amount is not under contract but is in the works to be under contract in the future.

40
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	This activity will also assess and characterize the hydro geologic setting of water in flooded, abandoned underground coal mines, primarily in southern WV to help determine wellhead protection delineations.  It will determine water flow paths and rech...
	It will:



